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RE: QUEST FOR EXTENSION OF 

COMPLIANCE DEADLINES (DOCKET NO. WS-20432A-05-0874) 

In Decision No. 68963, dated September 21,2006, the Arizona Corporation Commission 
(“Commission”) approved the application of Willow Springs Utilities, L.L.C. (“Willow Springs” 
or “Company”) for a Certificate of Convenience and Necessity (,‘CC&N) to provide water and 
wastewater service in Pinal County, Arizona. As part of Decision No. 68963, the Commission 
ordered Willow Springs to file the following from the Arizona Department of Environmental 
Quality (“ADEQ’): 

“ ... Willow Springs Utilities, L.L.C., shallfile, not later than December 30, 2008, with the 
Commission’s Docket Control, as a compliance item in this docket, a copy of the 
CertiJicate of Approval of Construction issued by ADEQ for the proposed Phase One 
water sourceheatment and distribution system. ” 

The Commission has granted previous extensions of time with the most recent being 
Decision No. 7201 1, which subsequently extended the due date for the Approval of Construction 
(“AOC”) requirement until December 3 1,20 1 3. 

On December 26,2013, Willow Springs docketed a request for further extension of time 
on the above AOC requirement. The application details that water and wastewater services are 
still expected to be taken at Willow Springs Properties (“WSP” or “the Developer”) which is a 
master planned community near Oracle, Arizona. The application fbrther states that: 

“... the WSP project was substantially and adversely impacted by the financial crisis of 
2008 and the subsequent recession. while the housing market and homebuilding industry 
have begun to experience some recovery in the metropolitan urban areas of the state,that 
recovery has not yet materially benefitted rural areas such as WSP. ” 

The application further states that the developer and Company have not begun 
construction on the facilities required for the AOC, but advises that the developer is committed 
to the development and has provided an updated request for service letter requesting the 
Commission grant Willow Springs a three year extension until December 31, 2016, to provide 
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the AOC. The Company tlerefore seeks an extension o 
date until December 3 1 , 201 6.  

current December , , due 

Based on all of the above, Staff does not object to the Company request for an extension 
of time on the required AOC, but recommends a more standard two year extension until 
December 3 1,20 15, rather than the three year extension proposed by the Company. Staff further 
recommends that no further extensions be granted in this matter. 
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Originator: Brian K. Bozzo 
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